
THE BOARD OF COMMISSIONERS COOK COUNTY 
BUREAU OF ADMINISTRATION 
DEPARTMENT OF HIGHWAYS 

Wally S. Kos, P.E. 
Superintendent 

Cook County Administration Building 
69 West Washington Street 23' Floor 

Chicago, lllinols 60602-3007 
Telephone (312) 603-160001 

Fax (312) 6059945 

October 4,2004 

Mr. Dave Lazarides 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 c3 d2d9-7 c 

Re: State Street 
Sauk Trail to 26th St. -pct-oo 5 a 
Section: 98-W5602-03-RP 

Dear Sir: 

Pursuant to I.C.C. Stipulated Agreement No. 1089, attached herewith is a progress 
report as prepared by Cook County Highway Department Resident Engineer, James 
O'Connor, for the above captioned project. Questions or comments may be directed to: 

Mr. Cedric E. Leer, P.E. 
Chief Engineer 
Construction Bureau 
69 West Washington Street 
Chicago, IL 60602 

Phone: 312-603-1610 
Fax: 31 2-603-9955 

Very truly yours, 

Cedric E. Leer, P.E. 
Chief Engineer 
Construction Bureau 

For: Wally S. Kos, P.E. 
Superintendent of Highways 
Cook County, Illinois 

Attachments 

cc: Michael E. Stead 
Rail Safety Program Administrator 



HIGH WAY DEPARTMENT 
MEMORANDUM 

To: Cedric E. Leer, P.E. 
Chief Engineer of Construction 

From: James O'Connor 
Resident Engineer 

Date: September 30,2004 

Subject: I.C.C. Agreement Number 1089 

The following progress report concerns the Stipulated Agreement No. 1089 
entered by the I.C.C. on June 23,2004 and executed on March 11,2004, April 8, 
2004, April 13, 2004, and April 30, 2004. The agreement is regarding improving 
public safety through roadway widening, the addition of track, and the installation 
of new railroad warning devices at the State Street highway-rail grade crossing of 
the Union Pacific Railroad Company's tracks located in the City of Chicago 
Heights, Cook County, IL, designated as crossing AAWDOT 862 647C, Milepost 
0.14. The agreement states that the work should be sufficiently completed and 
open to four traffic lanes by September 30, 2004. Overall completion of the 
proposed improvement should be no later than November 30,2004. 

It is expected that traffic on State Street may not be open to four lanes until the 
middle of October. This is due to the U.P.R.R. closing of State Street during the 
week of September 20, 2004 despite the fact that the County was not given 
sufficient notice of the intent to close the road. Cook County did not receive a 
permit for any of the work being done by U.P.R.R. until 4 weeks after they had 
already started construction. It was during this week that Callaghan Paving, the 
contractor for C.C.H.D., could have been constructing the final pavement on 
State Street. Although U.P.R.R. had placed road closure signs prior to the 
County receiving the required permits, C.C.H.D. reluctantly allowed the track 
construction to commence. 

Paving operations on State Street are about 98% complete. Due to a contractor 
error, the pavement to the North and South of the tracks will need replacement 
prior to opening up traffic to four lanes. Traffic has been re-opened to two lanes 
as of September 28, 2004. Now that U.P.R.R. is almost finished with the track 
improvement, the contractor for C.C.H.D. can proceed with pavement 
construction on State Street. 



The County believes that our part in this agreement will be complete well before 
November 30,2004. 

Sincerely yours, 


